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Site activities IVO Gold King Mine Release 

10SEP2015 

Agency /Organization Number of Personnel 
EPA 03 
USCG 06 
ER 09 
START 03 
Harrison Western 04 
Rain for Rent 02 
Goff Engineering 02 
Visitors 00 
Total Personnel 29 

-GLADSTONE STAGING AREA 

• Utilizing USCG Strike Team personnel to monitoring incoming calls, emails, and radio 

traffic. 

• Check-in site visitors. 

• ER contractors continue completed setup on the additional trailer located at the 

Gladstone Staging Area. 

• Afternoon meeting with EPA OSC Steve Way, EPA Safety officer Brian Kovak, USCG Strike 

Team MKl Andrew Brannon, concerning site safety roles and objectives. 

-GLADSTONE WASTE ROCK RELOCATION 

• Finalizing the waste rock removal plan. 

• Installation of the bypass piping system to divert the Cement Creek to the Gladstone 

Settling Ponds is nearly completed. The installation of the bypass piping system will 

allow the contractors to access the waste rock in Cement Creek. 

• Began sediment removal from the Emergency Ponds in preparation for waste rock 

removal operations. 

-GLADSTONE SETTLING PONDS 

• Removal of large/sharp rocks prior to pond lining installation on the upper pond to help 

prevent possible tears or ruptures in the lining. 

-WATER TREATMENT SITE 

• Lime addition to Gold King Mine waste water runoff prior to reaching settling ponds is 

ongoing with 8lbs. of lime added every nine minutes via automatic hopper operated by 
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EER contractor. 

• Gold King Mine water is still being diverting to the Red & Bonita settling ponds. 

• Water quality parameters are being collected at OS locations two times daily including 

the Gold King adit discharge, the Red & Bonita settling pond discharge, and in Cement 

Creek. 

-GOLD KING MINE OPERATIONS 

• Utilizing USCG Strike Team member to conduct contractor oversight of all bolting and 

meshing operations. 

• Bolting and wire mesh has been completed on 9/9/1S at the entry of the ad it/portal to 

the Gold King Mine. 

• Bolting and mesh operations to continue inside the mine. 

• Preparations are being made for the use of shot-crete. A SOO gallon water tank and 

heater system will be installed at the Gold King Mine site. Shot-crete is conveyed 

through a hose and pneumatically projected at high velocity onto a surface, as a 

construction technique. It is reinforced in this case steel mesh and will be used for 

stabilization of the ad it/portal to the Gold King Mine. 

• Goff Engineering is conducting survey of Gold King Mine portal. 

-Water Quality Testing 

• Water quality parameters collected at OS locations two times daily by EPA START 

contractors. 

• USCG Strike Team personnel are conducting pH readings at the discharge of the Red and 

Bonita ponds at 2100 and 0200 daily. 

• Flow Rate of SS6 GPM with a pH of 2.97 was recorded at 0900 from the Gold King Mine 

adit portal. 

• Flow Rate of S3S GPM with a pH of 3.88 was recorded at from the Gold King Mine adit 

portal in the evening. 

• pH at R&B discharge pH is S.83 morning, pH is S.26 evening. 
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